

Managing Time & Cost of Projects

ME124

Course Overview:

Two common major areas of project overrun are time and money. In this course, you gain solid schedule and budget-management skills. You learn how to define the work and calculate a realistic critical path.

Course Objective:

- -Create a realistic and robust project plan
- -Estimate tasks and aggregate to the project level
- -Calculate critical path to determine project duration
- -Determine total project costs
- -Quantify risk to produce a defensible baseline
- -Leverage best practices to significantly improve project outcomes

Course Outline:

- -Introduction
- -Identifying the Work
- -Establishing the Project Sequence
- -Developing Robust Schedule Estimates
- -Estimating Project Costs
- -Validating the Plan
- -Recognizing Risk
- -Baselining Your Plan

Who Should Attend:

The course is recommended for project managers, senior executives, leaders, project team members, business analysts and managers.

Page: 1 | 1

Training Language:

English

Training Methodology:

- -Presentation & Slides
- -Audio Visual Aids
- -Interactive Discussion
- -Participatory Exercise
- -Action Learning
- -Class Activities
- -Case Studies
- -Workshops
- -Simulation



