MF103

Course Overview:

Cost estimates are summary figures for a project. Cost budgets allocate portions of the
total to individual tasks. These tasks or work items are the output of the WBS process.
Cost budgets can be used in ways that cost estimates cannot. They can identify
individual tasks that are over estimates, focusing cost control management within the
project. Because tasks in the WBS are also tied to a calendar, cost budgets also allow
costs to be easily tracked over time. A measure of total cost of a project over time is
referred to as the cost baseline.

Course Objective:

Build a cost engineering background for all project elements and activities as part of an
integrated project management suit.

Course Outline:
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. Introduction

. Project budgeting

. Capital expenditure budgeting and analysis

. Types of budgets, approaches to budgeting, budgeting and costing techniques
. Linking the tactical budget to strategic objectives

. Role cost engineering

. Estimating types and approaches

. Estimating sources
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. Analysis of cost elements
10. Cost control and management budget reports
11. Cost monitoring and cost control

Who Should Attend:

All project staff looking for a project management position or certification and those
working in cost engineering or looking for career promotion to start cost engineering
such as project managers, project engineers, project control engineers and cost
estimators.
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Training Language:
EN /AR

Training Methodology:

-Presentation & Slides
-Audio Visual Aids
-Interactive Discussion
-Participatory Exercise
-Action Learning
-Class Activities

-Case Studies
-Workshops

-Simulation

Venue | Date | Fees

Khobar | 25-02-2024 | 10,350 SAR
Riyadh | 14-07-2024 | 10,350 SAR
Khobar | 18-08-2024 | 10,350 SAR
Riyadh | 25-08-2024 | 10,350 SAR
Riyadh | 29-12-2024 | 10,350 SAR
Khobar | 29-12-2024 | 10,350 SAR
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